COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2012

ESTI MATE SUMVARY 14: 38: 24
CONTI D: C18691 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 18691-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 28.0 DAYS TI ME ALLOW 48 WORK DAYS
1-25, DOUGLAS- EL PASO COUNTY LI NE NORTH PERCENT TI ME: 58. 33 ORI G TI ME ALLOW 39 WORK DAYS

PRQJECT NO I M 0252-416

1-25, DOUGLAS- EL PASO COUNTY LI NE NORTH

NAME OF ROAD: 025A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 10/ 01/ 2012 DATE TI ME STARTED 05/21/2012
4850 GEl GER BLVD DATE LET 04/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 02/ 2012 DATE TIME STOPPED 10/01/2012
DATE CONTRACT EXECUTED 05/ 18/ 2012 DATE ACCEPTED 10/ 01/ 2012
COLORADO SPRI NGS CO 80915 719- 596- 9226 DATE NOTI CE TO PROCEED 05/ 21/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 601, 513. 42 PARTI Ol PATI NG $ 561, 980. 42 $ 389, 153. 63
AWARD PROJECT AM: $ 526, 230. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 43% TOTAL EARNI NGS 561, 980. 42 389, 153. 63
FUNDS AVAI LABLE: $ 39,533.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 561, 980. 42 389, 153. 63
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,893.46 -3,532.10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 554, 086. 96 385, 621. 53
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 554, 086. 96 385, 621. 53
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s ags, 621.53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18691 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18691-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: | M 0252- 416 ESTI MATE NO 0002 14: 38: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 11. 000 0. 000
EACH 11. 000 55. 00
5. 00000 11. 000 55. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2, 495. 000 2, 495. 000
Sy 0. 000 0. 00
1. 60000 2, 495. 000 3,992. 00
0015 202-01130 Renoval of Guardrail Type 3 25. 000 0. 000
LF 25. 000 50. 00
2.00000 25. 000 50. 00
0020 202-01135 Renoval of Quardrail Thrie Beam 10, 550. 000 5, 175. 000
LF 5, 375. 000 20, 425. 00
3. 80000 10, 550. 000 40, 090. 00
0025 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 2.000 250. 00
125. 00000 2.000 250. 00
0030 203- 01500 Bl adi ng 15. 000 10. 000
HOUR 5. 000 550. 00
110. 00000 15. 000 1, 650. 00
0035 208- 00002 *Erosion Log (12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
3.50000 80. 000 280. 00
0040 208- 00034 *Gravel Bag 42.000 42.000
LF 0. 000 0. 00
7.00000 42.000 294. 00
0045 208- 00045 Concrete Washout Structure 2. 000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0055 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D: C18691 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18691-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0252- 416 ESTI MATE NO. 0002 14:38: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 7.000 4.000
HOUR 3. 000 375. 00
125. 00000 7.000 875. 00
0065 210- 00060 Reset Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0070 210- 00090 Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0075 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0080 210-01200 Reset End Anchor age 9. 000 2.000
EACH 7.000 4, 200. 00
600. 00000 9. 000 5, 400. 00
0085 210- 04200 Adj ust Quardrail 3, 888. 000 1, 088. 000
LF 2, 800. 000 6, 300. 00
2.25000 3, 888. 000 8, 748. 00
0090 212-00006 *Seedi ng (Native) 0.240 0. 000
ACRE 0. 240 288. 00
1, 200. 00000 0. 240 288. 00
0095 212-00032 *Soi | Conditioning 0.240 0. 000
ACRE 0.240 864. 00
3, 600. 00000 0. 240 864. 00
0100 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 550. 00000 0. 000 0.00
0105 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0.00
0110 403-09210 *Stone Matrix Asphalt 375. 960 375. 960
TON 0. 000 0. 00
155. 00000 375. 960 58, 273. 80



CONTI D: C18691 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18691-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0252- 416 ESTI MATE NO 0002 14:38: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 408- 01000 *Hot Poured Joint and Crack Seal ant 25. 360 9. 590
TON 15.770 51, 962. 15
3, 295. 00000 25. 360 83, 561. 20
0120 606-20014 Tensi oned Cable Barrier (TL-4) 16, 481. 000 0. 000
LF 16, 481. 000 177, 170. 75
10. 75000 16, 481. 000 177, 170. 75
0125 606-21010 End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 4.000 10, 000. 00
2, 500. 00000 4.000 10, 000. 00
0130 612-00001 Del i neator (Type I) 11. 000 0. 000
EACH 11. 000 220. 00
20. 00000 11. 000 220. 00
0135 612-00070 Reflector Strip (4 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0140 614-00011 Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0145 614-01512 Steel Sign Support (2-1nch Round) (Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 614-01522 Steel Sign Support (2-1nch Round)(Socket) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0155 614- 85001 | npact Attenuat or 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0160 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0165 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 18, 298. 80
45, 747. 00000 1. 000 45, 747. 00



CONTI D C18691 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18691-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0252- 416 ESTI MATE NO 0002 14: 38: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 600. 00
1, 200. 00000 1. 000 1, 200. 00
0175 627-00005 *Epoxy Pavement Mar ki ng 569. 000 0. 000
GAL 569. 000 33,571. 00
59. 00000 569. 000 33,571. 00
0180 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 6. 000 6. 000
GAL 0. 000 0. 00
70. 00000 6. 000 420. 00
0185 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 67. 000 67. 000
SF 0. 000 0. 00
14. 00000 67. 000 938. 00
0190 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
21.50000 0. 000 0. 00
0195 630- 00007 *Traffic Control Inspection 16. 000 1. 000
DAY 15. 000 6, 600. 00
440. 00000 16. 000 7, 040. 00
0200 630-00012 *Traffic Control Managenent 30. 000 7. 000
DAY 23. 000 14, 375. 00
625. 00000 30. 000 18, 750. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 9. 000 333.00
37. 00000 18. 000 666. 00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 77.000 36. 500
EACH 40. 500 2,268.00
56. 00000 77.000 4,312. 00
0215 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 4.000 224.00
56. 00000 8. 000 448. 00
0220 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 2,100. 00

2,100. 00000 2.000 4,200. 00



CONTI D C18691 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18691-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0252- 416 ESTI MATE NO 0002 14: 38: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 1. 000 2,200. 00
2,200. 00000 2.000 4, 400. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 12. 000
EACH 12. 000 720. 00
60. 00000 24.000 1, 440. 00
0235 630- 80380 *Traffic Cone 400. 000 200. 000
EACH 200. 000 1, 200. 00
6. 00000 400. 000 2,400. 00
0240 630- 85020 *Mobi | e Attenuator 2.000 1. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 2.000 2,200. 00
0245 700- 70010 F/ A M nor Contract Revisions 39, 533. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -186. 930
FA 186. 930 186. 93
1. 00000 0. 000 0. 00
0260 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -980. 330 -980. 330
FA 0. 000 0. 00
1. 00000 -980. 330 -980. 33
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 630-80370 Conc Barrier (Tenp) 173. 000 0. 000
LF 173. 000 7,266. 00

42. 00000 173. 000 7,266. 00



CONTI D C18691 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18691-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0252- 416 ESTI MATE NO 0002 14: 38: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 216-00042 Soil Retent Bl anket (BioD S/Q 1, 067. 000 0. 000
SY 1, 067. 000 3, 201. 00
3. 00000 1, 067. 000 3, 201. 00
CAT 0200 CURRENT AMI  $ 601, 013.42 $ 389, 153.63 % 561, 480. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 601,513.42 % 389, 153.63 % 561, 980. 42



